
SOFAAMY CO. LTD

Glass & Aluminium Solutions

PRICING PROPOSAL

Business Management System

Prepared For:
Prepared By:
Document Type:

Sofaamy Co. Ltd, Accra, Ghana
Veloxa Technology Limited
Pricing & Commercial Proposal v1.0

1. Investment Overview

The total investment for the Sofaamy Business Management System is GHS 18,000, structured across four development phases. This phased approach means Sofaamy begins receiving value from Phase 1 — without committing to the full system upfront.

Phase	Module	Duration	Price (GHS)
1	Field & Client Intake + Window Frame Configurator (Pilot)	4 – 5 weeks	4,500
2	Full Template Library + Cost Estimation Engine + BOM	4 – 5 weeks	5,000
3	Internal Job Pipeline Tracker (Full Factory Chain)	3 – 4 weeks	3,000
4	Client Communication + Management Dashboard + Reports	3 – 4 weeks	2,500
TOTAL SYSTEM INVESTMENT			GHS 15,000

NB: All production cost involved during the building phases.

Estimated total delivery timeline: 14 – 18 weeks (approximately 4 months)

2. Phase-by-Phase Breakdown

PHASE 1 — Field Intake & Window Frame Configurator | GHS 4,500

This is the pilot phase. It delivers the two features that address Sofaamy's most immediate pain points — inaccurate field data and manual design work. It is the foundation everything else is built on.

What is delivered:

- Mobile-friendly field intake form for reps on site
- Walk-in client intake form for front desk / supervisor
- Automatic supervisor notification when a job is submitted
- Window frame visual configurator with live dimension editing
- Auto-generated client quote PDF with visual and price breakdown
- Auto-generated engineer spec sheet for factory
- User login and role access for rep and supervisor

PHASE 2 — Full Template Library & Cost Estimation | GHS 5,000

Phase 2 expands the configurator to cover all of Sofaamy's product types and adds the pricing engine — so every design automatically produces an accurate cost estimate based on current material prices.

What is delivered:

- Full template library — doors (single/double/sliding), frameless glass (shower, partition, balustrade), curtain walls, custom
- Colour and finish selector — powder coat, anodised, mill finish with colour picker
- Glass type selector — clear, frosted, tinted, tempered, laminated
- Cost estimation engine — auto-calculates price from materials, dimensions, and labour rates
- Bill of Materials (BOM) — itemised materials list sent to procurement
- Sofaamy-branded PDF quotes ready to send to clients
- Supervisor ability to update material prices in the system

PHASE 3 — Internal Job Pipeline Tracker | GHS 3,000

Phase 3 brings full internal visibility. Every job moves through a defined pipeline from intake to delivery — and every team member knows exactly what their responsibility is at every moment.

What is delivered:

- Visual job board — all active jobs visible across all pipeline stages
- Full pipeline: Intake → Design → Quote Sent → Client Approved → Payment Confirmed → Procurement → Cutting → Processing → Holes → Assembly → Glazing → QA → Delivered

- Role-based views — each team member sees only their stage
- Automatic notifications when a job reaches the next stage
- Payment gate — jobs cannot move to procurement until accounts confirms payment
- Timestamps at every stage — management can track turnaround times
- Job history and audit trail

PHASE 4 — Client Communication & Dashboard | GHS 2,500

Phase 4 completes the system by connecting Sofaamy to their clients digitally and giving management a full view of business performance.

What is delivered:

- WhatsApp and email quote delivery directly from the system
- Client quote approval tracking — system records when client confirms
- Automated delivery notification to client when job is ready
- Full communication log per job — every message sent is recorded
- Management dashboard — active jobs, revenue pipeline, team performance
- Job completion reports — exportable monthly summary
- Turnaround time analytics — identify bottlenecks in production

3. Payment Schedule

Payments are structured in three milestones tied to delivery. No milestone payment is due until the corresponding deliverable has been reviewed and accepted by Sofaamy.

#	Milestone	When Due	Amount (GHS)
1	Commencement — Project kickoff and setup	Upon contract signing	4,500 (30%)
2	Mid-Delivery — Phase 1 & 2 delivered and signed off	After Phase 2 acceptance	4,500 (30%)
3	Final Delivery — Full system live and accepted	After Phase 4 acceptance	6,000 (40%)
TOTAL			GHS 15,000

Accepted payment methods: Mobile Money (MTN/Vodafone), Bank Transfer. Receipts will be issued by Veloxa Technology Limited for all payments.

4. Monthly Support & Hosting Retainer

Following full system delivery, Veloxa will maintain the system on a monthly retainer. This covers everything — Sofaamy does not need to manage any technical infrastructure.

What Is Included	Details
Domain & Hosting	Frontend, backend, and database hosting on secure cloud servers
Uptime Monitoring	System is monitored 24/7 — issues are detected and resolved proactively
Bug Fixes	Any bugs or errors in the delivered system are fixed at no additional charge
Minor Updates	Small adjustments to existing features (wording, layout, form fields)
User Support	WhatsApp support line for the Sofaamy team — response within 24 hours
Data Backups	Automatic daily backups — no data is ever lost
Monthly Retainer Fee	GHS 500 / month

Note: The monthly retainer does not cover new feature development. Any new module or major feature request will be scoped and quoted separately as a change request.

6. Complete Pricing Summary

Item	Amount (GHS)
Phase 1 — Field Intake + Window Frame Configurator	4,500
Phase 2 — Full Template Library + Cost Estimation Engine	5,000
Phase 3 — Internal Job Pipeline Tracker	3,000
Phase 4 — Client Communication + Management Dashboard	2,500
TOTAL ONE-TIME INVESTMENT	GHS 15,000
Monthly Support & Hosting Retainer (post-delivery)	GHS 500 / month

A note on value

The GHS 15,000 investment covers the full development, delivery, and one month of free post-launch support. When you consider the time currently spent on manual design, repeated site visits due to wrong measurements, and jobs that fall through the cracks in production — this system is expected to recover its cost within the first year of operation through time saved, errors avoided, and faster job turnaround.

This proposal is valid for 30 days from the date of issue.

Veloxa Technology Limited | Accra, Ghana | Confidential